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Block 6 Garden Style
 - Buildings 6-02 thru 6-07
Start : 4/27/20
Finish : 6/29/21

Block 6 Wrap
 - Building 6-01
Start : 5/4/20
Finish : 7/7/21

Podium Buildings
 - Buildings 9, 10 and 11
Start : 5/18/20
Finish : 9/15/21

Block 7 Garden Style
 - Buildings 7-04 thru 7-07
Start : 9/2/20
Finish : 10/2/21

Block 7 Retail
 - Buildings 7-01 thru 7-03
Start : 8/26/21
Finish : 1/17/22

Promenade and Plaza
Start : 1/4/21
Finish : 7/7/21

Restaurant Shell
 - Building 4
Start : 6/24/21*
Finish : 9/23/21*
* Contingent upon leasing

Phasing
Plan

Dates

Public Site Utility & Road Work
Start : 1/2/20
Finish : 6/8/20

Public Site Utility & Road Work
Start : 1/2/20
Finish : 6/8/20



Phase 1 - Public Utilities & Road Work

Construction
office compound

See Narrative Note 1

See Narrative Note 2

See Narrative Note 3

See Narrative Note 4

Priority 1

Priority 2

Priority 3

See Narrative Note 5

See Narrative Note 6

See Narrative Note 7

Construction
Phasing

Plan

Narrative Notes : 
1.   The work included within Creek View and Marshall
Road is intended to proceed as soon as possible.  The
utility work and the roads are critical to allowing Fire Dept
access to the building sites which is critical to vertical
construction being able to proceed.  This work will be
installed to include the branch lines to a point beyond the
limits of the roadway to avoid having to cut into the street in
the future. 
2.   The utility work at the south podium buildings will be
installed in three priorities.  Building 11 shall proceed first
followed by Bldg 10 and then Bldg 9.  The tie-In of these
utilities with those existing lines in Main Street will not affect
pedestrian nor vehicular traffic on Main Street as the tie-in
points have already been installed to points south of the
sidewalks and streetscape.  We understand that there are
to be wet taps from Bldgs 11 and 12 to existing lines in Old
Rail Way.  We will coordinate this work so as not to conflict
with the rerouting of traffic due to the tie-in at Superior Drive
(see Narrative Note 5). 
3.   The lot at the Northwest corner of Marshall Road shall
be utilized for material staging and construction parking. 
4.   Both pedestrian and vehicular traffic along Main Street
and Superior Drive will remain open throughout the
construction of the site utility work with the exception of
when the tie-in is done in Superior Drive just east of Bldg
11.  See Narrative Note 5. 
5.  The tie-in of the utilities at the east end of Bldg 11 are
expected to take 30 days to complete during which time
Superior Drive will be closed in both directions.  During this
time we will redirect vehicular traffic down Promenade Drive
to Old Rail Way to maintain access to the Sports Stable
parking lot.  Pedestrian traffic will remain unaffected during
this time. 
6.   The utility tie-ins in Superior Drive near Block 7 are
assumed to take 3 days in duration and will not require a
complete closure of Superior Drive.  A single lane closure
will be used and traffic flaggers will be utilized to direct
traffic around the work zone. 
7.   The private utility work in Blocks 6 and 7 will be a
secondary priority during this phase of the work.  While we
are eager to get this work installed as soon as possible, we
are focused on completing the public utility scope of work
during Phase I of the project. 
8.  We will install a temporary access road along the east
side of Bldg 6-01 to facilitate fire department access ONLY.
 This road can be removed once the paving areas are
complete in Lot 1- Block 6 and Lot 1 - Block 7.  
9.   Bldg 6-01 is one of the first buildings to get started. 
10. Bldgs 6-02 thru 07.  Bldg 6-05 is one of the first
buildings to start and the progress goes 04, 03, 06, 07 and
finishes with 6-02. 
11. Bldgs 9, 10 and 11.  Bldg 11 is one of the first buildings
to start and then construction progresses to Bldg 10 and
then to Bldg 9 with an approximate 6-week stagger
between the start date for each building. 
12. Covered walkway along the north side of Main Street
between Marshall Road and the east side of Bldg 6-01
provided during the construction of Bldg 6-01. 
13. Bldgs 7-04 thru 07.  Bldg 7-05 proceeds first followed by
04 to allow for early start to the Promenade (see Narrative
Note 14.) 
14. Promenade and Plaza construction is intended to
progress to coincide with the opening of Bldg 6-01. 
15. Retail Bldgs 7-01, 02 and 03.  These buildings are
scheduled for later in the project and will finish up after the
buildings in Note 13. 
16. The restaurant building is scheduled to begin with the
Block 7 work and is contingent upon leasing.
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Phase 2 - Private Structures (Podiums and Block 6)

Construction
office compound

See Narrative Note 3

See Narrative Note 4

See Narrative Note 8

Construction
Phasing

Plan

Start

End

See Narrative Note 9

See Narrative Note 10

See Narrative Note 11

See Narrative Note 12

Arrows  Represent Flow of Work
from Building to Building

Narrative Notes : 
1.   The work included within Creek View and Marshall
Road is intended to proceed as soon as possible.  The
utility work and the roads are critical to allowing Fire Dept
access to the building sites which is critical to vertical
construction being able to proceed.  This work will be
installed to include the branch lines to a point beyond the
limits of the roadway to avoid having to cut into the street in
the future. 
2.   The utility work at the south podium buildings will be
installed in three priorities.  Building 11 shall proceed first
followed by Bldg 10 and then Bldg 9.  The tie-In of these
utilities with those existing lines in Main Street will not affect
pedestrian nor vehicular traffic on Main Street as the tie-in
points have already been installed to points south of the
sidewalks and streetscape.  We understand that there are
to be wet taps from Bldgs 11 and 12 to existing lines in Old
Rail Way.  We will coordinate this work so as not to conflict
with the rerouting of traffic due to the tie-in at Superior Drive
(see Narrative Note 5). 
3.   The lot at the Northwest corner of Marshall Road shall
be utilized for material staging and construction parking. 
4.   Both pedestrian and vehicular traffic along Main Street
and Superior Drive will remain open throughout the
construction of the site utility work with the exception of
when the tie-in is done in Superior Drive just east of Bldg
11.  See Narrative Note 5. 
5.  The tie-in of the utilities at the east end of Bldg 11 are
expected to take 30 days to complete during which time
Superior Drive will be closed in both directions.  During this
time we will redirect vehicular traffic down Promenade Drive
to Old Rail Way to maintain access to the Sports Stable
parking lot.  Pedestrian traffic will remain unaffected during
this time. 
6.   The utility tie-ins in Superior Drive near Block 7 are
assumed to take 3 days in duration and will not require a
complete closure of Superior Drive.  A single lane closure
will be used and traffic flaggers will be utilized to direct
traffic around the work zone. 
7.   The private utility work in Blocks 6 and 7 will be a
secondary priority during this phase of the work.  While we
are eager to get this work installed as soon as possible, we
are focused on completing the public utility scope of work
during Phase I of the project. 
8.  We will install a temporary access road along the east
side of Bldg 6-01 to facilitate fire department access ONLY.
 This road can be removed once the paving areas are
complete in Lot 1- Block 6 and Lot 1 - Block 7.  
9.   Bldg 6-01 is one of the first buildings to get started. 
10. Bldgs 6-02 thru 07.  Bldg 6-05 is one of the first
buildings to start and the progress goes 04, 03, 06, 07 and
finishes with 6-02. 
11. Bldgs 9, 10 and 11.  Bldg 11 is one of the first buildings
to start and then construction progresses to Bldg 10 and
then to Bldg 9 with an approximate 6-week stagger
between the start date for each building. 
12. Covered walkway along the north side of Main Street
between Marshall Road and the east side of Bldg 6-01
provided during the construction of Bldg 6-01. 
13. Bldgs 7-04 thru 07.  Bldg 7-05 proceeds first followed by
04 to allow for early start to the Promenade (see Narrative
Note 14.) 
14. Promenade and Plaza construction is intended to
progress to coincide with the opening of Bldg 6-01. 
15. Retail Bldgs 7-01, 02 and 03.  These buildings are
scheduled for later in the project and will finish up after the
buildings in Note 13. 
16. The restaurant building is scheduled to begin with the
Block 7 work and is contingent upon leasing.
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Work Begun in Previous Phase

Work Beginning in this Phase



Phase 3 - Private Structures (Block 7, Restaurant, Plaza & Promenade

Construction
office compound

See Narrative Note 3

See Narrative Note 4

Narrative Notes : 
1.   The work included within Creek View and Marshall
Road is intended to proceed as soon as possible.  The
utility work and the roads are critical to allowing Fire Dept
access to the building sites which is critical to vertical
construction being able to proceed.  This work will be
installed to include the branch lines to a point beyond the
limits of the roadway to avoid having to cut into the street in
the future. 
2.   The utility work at the south podium buildings will be
installed in three priorities.  Building 11 shall proceed first
followed by Bldg 10 and then Bldg 9.  The tie-In of these
utilities with those existing lines in Main Street will not affect
pedestrian nor vehicular traffic on Main Street as the tie-in
points have already been installed to points south of the
sidewalks and streetscape.  We understand that there are
to be wet taps from Bldgs 11 and 12 to existing lines in Old
Rail Way.  We will coordinate this work so as not to conflict
with the rerouting of traffic due to the tie-in at Superior Drive
(see Narrative Note 5). 
3.   The lot at the Northwest corner of Marshall Road shall
be utilized for material staging and construction parking. 
4.   Both pedestrian and vehicular traffic along Main Street
and Superior Drive will remain open throughout the
construction of the site utility work with the exception of
when the tie-in is done in Superior Drive just east of Bldg
11.  See Narrative Note 5. 
5.  The tie-in of the utilities at the east end of Bldg 11 are
expected to take 30 days to complete during which time
Superior Drive will be closed in both directions.  During this
time we will redirect vehicular traffic down Promenade Drive
to Old Rail Way to maintain access to the Sports Stable
parking lot.  Pedestrian traffic will remain unaffected during
this time. 
6.   The utility tie-ins in Superior Drive near Block 7 are
assumed to take 3 days in duration and will not require a
complete closure of Superior Drive.  A single lane closure
will be used and traffic flaggers will be utilized to direct
traffic around the work zone. 
7.   The private utility work in Blocks 6 and 7 will be a
secondary priority during this phase of the work.  While we
are eager to get this work installed as soon as possible, we
are focused on completing the public utility scope of work
during Phase I of the project. 
8.  We will install a temporary access road along the east
side of Bldg 6-01 to facilitate fire department access ONLY.
 This road can be removed once the paving areas are
complete in Lot 1- Block 6 and Lot 1 - Block 7.  
9.   Bldg 6-01 is one of the first buildings to get started. 
10. Bldgs 6-02 thru 07.  Bldg 6-05 is one of the first
buildings to start and the progress goes 04, 03, 06, 07 and
finishes with 6-02. 
11. Bldgs 9, 10 and 11.  Bldg 11 is one of the first buildings
to start and then construction progresses to Bldg 10 and
then to Bldg 9 with an approximate 6-week stagger
between the start date for each building. 
12. Covered walkway along the north side of Main Street
between Marshall Road and the east side of Bldg 6-01
provided during the construction of Bldg 6-01. 
13. Bldgs 7-04 thru 07.  Bldg 7-05 proceeds first followed by
04 to allow for early start to the Promenade (see Narrative
Note 14.) 
14. Promenade and Plaza construction is intended to
progress to coincide with the opening of Bldg 6-01. 
15. Retail Bldgs 7-01, 02 and 03.  These buildings are
scheduled for later in the project and will finish up after the
buildings in Note 13. 
16. The restaurant building is scheduled to begin with the
Block 7 work and is contingent upon leasing.
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See Narrative Note 12

Start

End

See Narrative Note 13
See Narrative Note 14

See Narrative Note 15

Arrows  Represent Flow of Work
from Building to Building

See Narrative Note 16
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